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BID PACKAGE A

Preliminary Projects
Law Office / Hotel Move s
Monument Move 3
Back Street Parking Lot 3
Public Safety Building 3

File Move Management

BID PACKAGE B 1
Courthouse 2
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Project closeout and occupancy for New Circuit Courthouse - 67 Days

Site Surveys, Reports

Orientation, Organization, Kick-Off
Program Validation

Schematic Design

Design Development

Construction Documents

Bidding

BoCo GC Negotiation, Review, and Approval
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